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Measure E Citizens Oversight Committee (COC) 
September 26, 2016 

Old Orchard Elementary School 
Building F – Common Room 

The meeting was called to order at 5:39 P.M. by Chairperson Jim Hicken. 

COC members present:    
Tricia Fossa, Jim Hicken, Adele MacPherson, Joelle Nelson, Brian Paik, Tracy Taris 

COC members absent:   
Susan Anderson, Jose Gonzalez, Caroline Jackson, Debbie Wolpert 

Staff present:  
Paul Cordeiro, Rosana Valadez, Ronna Wolcott 

Others present:   
Amin Salari, Lundgren Management 

AGENDA 
The meeting agenda was approved. Motion-  MacPherson; Second-  Paik 

Ayes - 6; Noes-  0 
NOTICE OF VACANCY 
Mr. Larry McClements submitted his resignation due to time conflicts.  The District has put out advertising to fill the 
position and present COC Members were asked to recommend any individuals who may be a good fit for the 
committee. 

Motion- Taris; Second- Nelson 
Ayes- 6; Noes- 0 

MINUTES 
May 9, 2016 Minutes were approved.  

RIBBON CUTTING CEREMONIES 
• Old Orchard Elementary School is scheduled for Monday, October 10 2016 at 5:30 P.M.; invites to follow this week 

to all COC Members

• Peachland Elementary School is scheduled for Wednesday, December 7, 2016 at 5:30 P.M.

• Newhall Auditorium – a date has not been set as we don’t anticipate completion of construction until early 
February 2017; a date to be set sometime in March 2017

CONSTRUCTION TIMELINE UPDATE 
• Peachland:  construction is ongoing including some existing walk ways requiring ADA compliance, hydro seeding, 

concrete work and sealing/striping

• Old Orchard: some of the last items for completion of project include sealing/striping, hydro seeding and 
completion of Science garden; fencing is expected to go up sometime in November when construction is 
complete

FISCAL REPORTS – BUDGET REVISIONS 
• The District committed to put in $1m of funds towards construction, however due to unforeseen conditions and 

costs escalated for last 3 jobs the District will now put in $1.750m from local funds; $750k will be put back from 
State funds the District expects to get back from the two first projects

                  MINUTES  



NEWHALL SCHOOL DISTRICT – MEASURE E 
CITIZENS OVERSIGHT COMMITTEE MEETING MINUTES 
September 26, 2016 

P  a  g e  | 2 

• There are still about $4m authorized and unissued General Obligation bonds that are to be used towards classroom 
technology

• Once the District pays its current committed costs, there will be $551K available to use towards any last-minute 
project needs

• Current revised projects column is back up to $62m with $58m in commitments and expenditures and $4.5m 
remaining and $4m for technology as previously noted; we should have a better idea in January of where we are in 
numbers as there will only be 1 active construction project on-going at that time

• Items that we were unable to do on original bond list includes:
o Water controls – done under Prop 39 Energy Efficiency Plan
o Replacement of EMS system – partial replacement at 2 sites, but those were built under the Prop 39 Energy 

Efficiency Plan; this will have to be addressed at some point in time and Ms. Wolcott is currently working to 
include in Facilities Master Plan

o Bell replacement system was part of construction at 2 sites, as current systems are outdated and obsolete
o Wood chips replacement with artificial grass
o New phone system

FUTURE STATE FUNDING 
• The District to receive apportionment from State grants of $2.5m for Valencia Valley and Meadows projects; dollars 

to come in sometime in November or December; $750K will be used to help cover costs on current projects
• Passing of Prop 51 in the November elections would allow for additional dollars to fund more projects, such as 

Wiley Canyon and additional Meadows work; total; estimated grant is $9m
• It was suggested that the District put out more information about the Proposition in the November ballot

2015-2016 FUTURE MEETING CALENDAR 
Dates listed below have been set for future meetings, although some dates may not be necessary 

January 23, 2017 – Newhall Elementary 
March 13, 2017 – TBD 
May 8, 2017 - TBD 

FUTURE MEETINGS CALENDAR REVIEW 
Present members agreed to meet at Newhall Elementary School on January 23, 2017 at 5:30 p.m. 

There were no public comments.  

Meeting adjourned at 5:56pm.   

_________________________________________  
 Jim Hicken, Chairperson 




